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ARTICLE

COVID-19 has caused disruption and delays to a wide range of industries - and construction is no 
exception. Late instructions, restricted access or supplies, and piecemeal working to overcome 
supply and labour shortages are a few examples of the disruptions that have occurred. 

Since the start of the pandemic, the importance of maintaining clear project 
records has never been more important. Ultimately, disruption and delays 
affect the project’s milestones and can significantly impact the project’s 
financial health. 

Where are we now?

FTI Consulting conducted an online survey in April 2021 to investigate the 
current state of affairs on project management one year after the work 
stoppages and local lockdowns began.

The respondents worked on construction and manufacturing projects across 
a wide range of sectors, geographic locations, and forms of contracts (see 
charts 1- 3).

CHART 1. WHICH SECTOR ARE YOU WORKING IN?
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In particular, the impact of COVID-19 disruption on 
long-lead items was painfully recognised by 60% of 
respondents, caused by the modern-day dependency on 
cross border trade and just-in-time production. 

Has COVID-19 been formally recognised as a 
compensation event? 

Due to the disruption caused, many activities could 
not be carried out as planned, resulting in a loss of 
productivity and additional costs, which may give rise 
to an entitlement for compensation under the contract. 
Surprisingly, less than 50% of our respondents confirmed 
that COVID-19 had been accepted as a compensation 
event1 on their project, and almost half (49%) stated that 
negotiations were still ongoing on their project, or that  
a formal recognition was denied. 

1 Compensation event, Compensable event, Relevant event, depending on the 
contractual language/form of contract

CHART 3. fORm Of CONTRACT USEd 
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What COVID-19 impacts were reported?

The key impacts reported were:

 — late starts

 — prolonged activities

 — lack of resources

 — shortage of materials, goods, and manpower

 — travel restrictions

 — delayed or cancelled projects

 — loss of employment 

 — additional activities to comply with the updated site 
or manufacturing rules. 

CHART 2. pROjECT LOCATIONS
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Having a COVID-19 specific compensation event or 
booking code provides a traceable allocation which may 
help to substantiate a claim based on contemporaneous 
records. Logging the hours lost in combination with a 
traceable allocation could be a vital record to establish 
before and after the event impacting productivity.

CHART 5. RECORdING COVId-19 ImpACTS
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So, what’s the problem?

Chart 5 indicates that COVID-19 documentation in project 
programmes2 has been somewhat neglected as only a 
few participants included it in their responses. However, 
for projects where COVID-19 was formally agreed as a 
compensation event, the majority reported that time is 
recoverable.

CHART 6. OUTCOmES fOR COmpENSATION EVENTS 
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As a tool to organise and plan the execution of works, 
monitor progress, assess delays, and to assist with 
contract administration, there is no question that 
programmes are highly important – and are often 
contractually required documents in construction and 
manufacturing projects.

Programme software offers multiple features to store 
and analyse data from records; it is often a database that 
contains tables, Gantt charts and even functions to attach 
specific documents to activities.3 But in practice, the 
software is often not utilised to its full potential. 

2 Sometimes called time schedules
3 For example, Primavera

CHART 4. COmpENSATION EVENTS
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The high formal recognising of COVID-19 as a 
compensation event could have been due to the high 
number of responses from individuals with projects 
located in the UK & Europe, where COVID-19 related 
government legislation made it easier for the parties to 
agree that the pandemic is a compensation event  
in principle.

Records, records, records - how have companies 
recorded loss of productivity?

Undoubtedly, the responses show that significant 
disruption occurred. Yet one key issue remains: disruption 
needs to be demonstrated.

In construction projects, the importance of keeping 
detailed records and embedding systems that make 
it easy for disruption and delay events to be notified 
and recorded at the time they occur cannot be over-
emphasised. 

Our survey respondents used official notifications and 
correspondence to record COVID-19 impacts on their 
project, which indicates compliance with the relevant 
notification provisions as stipulated in many contract 
forms. Documenting the change in site working patterns 
and conditions and keeping time and production records 
will be supportive in demonstrating changes in the work 
sequence and additional resources, under-utilisation,  
and lower production rates brought about. 

“Having a COVID-19 specific compensation 
event or booking code provides a traceable 
allocation which may help to substantiate a 
claim based on contemporaneous records.”
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Two key ingredients emerge as being essential for a 
successful COVID-19 claim:

1. Either possessing or being able to establish a robust
baseline prior to the events(s): in other words,
records which show the planned activity or activities,
methodology and sequence of work, duration,
resources, and output.

2. detailed record-keeping: capturing either the
additional work undertaken or loss of productivity
brought about by COVID-19 measures.

This article was originally published in ICES Construction 
Law Review 2021 (25th Anniversary Issue) and has been 
reprinted with kind permission.

In fact, almost ¼ of our survey respondents highlighted 
that they do not use programme software for COVID-19 
specific recording. This could adversely affect the 
credibility of records and consequently, reduce the ability 
to recover time in a claim or dispute due to a lack of 
contemporaneous evidence.

CHART 7. COVId-19 RECORdING
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Is there any good news?

Despite the significant challenges faced, many 
respondents indicated that they’ve made an effort 
to establish a proactive reporting structure and 
that agreements were reached between all project 
stakeholders to minimise the disruptive impacts and adapt 
to a new way of working.

Reduced journey times, less emissions and an increased 
drive towards a more resilient, diversified procurement 
and supply chain strategy were also recognised across the 
board as positive side effects of the pandemic. 

What’s the future outlook?

A surge in COVID-19 related claims and disputes is 
expected to continue in the months ahead. However, the 
pandemic will not result in entitlement for additional time, 
loss and expense for all projects. 

To prove COVID-19 related time claims, the availability of 
contemporaneous records to establish cause and effect 
in accordance with the terms of the relevant contract 
is crucial.4 In particular, the notification of disruption 
attributed to COVID-19 is not an opportunity to excuse 
oneself from unrelated project delays and inefficiencies 
such as late design. Identifying and segregating COVID-19-
related issues from other unconnected issues is essential 
to address any counterarguments. 

4 https://www.fticonsulting.com/emea/insights/articles/proving-covid-19-
related-time-claims 

https://www.fticonsulting.com/emea/insights/articles/proving-covid-19-related-time-claims
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FTI Consulting is an independent global business advisory firm dedicated to helping organisations manage change, mitigate  
risk and resolve disputes: financial, legal, operational, political & regulatory, reputational and transactional. FTI Consulting 
professionals, located in all major business centres throughout the world, work closely with clients to anticipate, illuminate and 
overcome complex business challenges and opportunities.©2021 FTI Consulting, Inc. All rights reserved.  www.fticonsulting.com.

The views expressed in this article are those of the 
author(s) and not necessarily the views of FTI Consulting, 
its management, its subsidiaries, its affiliates, or its other 
professionals.

KATRIN ENdERS
Senior Director, FTI Consulting
katrin.enders@fticonsulting.com
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